BID RESULTS
Lake Burnt Mills Dam Safety Modifications

3:00 p.m., Tuesday, January 17, 2006

Engineer T A Sheets Cianbro Mid Eastern Builders
NO. ITEM UNIT  |QUANTITY UNIT PRICE TOTAL PRICE UNIT PRICE TOTAL PRICE UNIT PRICE TOTAL PRICE UNIT PRICE TOTAL PRICE
01505-1 |Mobilization and Preparatory Work LS 1 331,890 331,890 400,000 400,000 490,000 490,000 510,000 510,000
02110-1 |Site Clearing LS 1 16,624 16,624 40,000 40,000 25,000 25,000 108,000 108,000
02170-1 |Upstream Spillway Cofferdam LS 1 354,016 354,016 800,000 800,000 550,000 550,000 754,000 754,000
02170-2 |Downstream Spillway Cofferdam LS 1 225,087 225,087 700,000 700,000 450,000 450,000 356,000 356,000
02170-3 |Low-Level Outlet Works Cofferda, LS 1 598,000 598,000 1,000,000 1,000,000 1,300,000 1,300,000 1,844,000 1,844,000
02205-1 |Embankment Extensions LS 1 68,650 68,650 200,000 200,000 12,000 12,000 150,000 150,000
02205-2 |Ordinary Fill-Additional Work cy 100 67 6,670 50 5,000 27 2,700 15 1,500
02205-3 |Select Fill-Additional Work cy 100 67 6,670 50 5,000 27 2,700 20 2,000
02205-4 |Clay Fill-Additional Work cy 100 67 6,670 50 5,000 33 3,300 15 1,500
02205-5 |Structural Fill - Additional Work cy 100 67 6,670 50 5,000 52 5,200 50 5,000
02205-6 |Topsiol - Additional Work cy 100 67 6,670 50 5,000 37 3,700 40 4,000
02207-1 |Class | Riprap Additional Work cy 300 84 25,185 80 24,000 82 24,600 100 30,000
02207-2 |No.1 Coarse aggreate additional work cYy 100 67 6,670 80 8,000 52 5,200 70 7,000
02207-3 |No.2 Coarse aggreate additional work cYy 200 67 13,340 80 16,000 61 12,200 70 14,000
02207-4 |No.5 Coarse aggreate additional work cYy 100 67 6,670 80 8,000 61 6,100 60 6,000
02207-5 |No.7 Coarse aggreate additional work cYy 100 67 6,670 80 8,000 57 5,700 65 6,500
02207-6 |Open grading shoulder mat.add.work cYy 100 67 6,670 80 8,000 61 6,100 55 5,500
02207-7 [No.21A Dense Graded Aggregate cYy 200 67 13,340 80 16,000 52 10,400 55 11,000
Grade A Fine aggregate additional
02207-8 |wk. cy 100 67 6,670 80 8,000 52 5,200 55 5,500
02222-1 |Excavation - Additional Work cy 400 9 3,772 50 20,000 17 6,800 20 8,000
02273-1 |Geotextile - Additional Work S.Y 200 2 414 10 2,000 7 1,400 5 1,000
02375-1 |Drilled Mini - Piles Ea. 14 7,937 111,122 10,000 140,000 36,000 504,000 17,100 239,400
02375-2 |Pile Load Test LS 1 54,059 54,059 20,000 20,000 38,000 38,000 21,000 21,000
Investigation of presence of
02420-1 |obstruction LS 1 11,960 11,960 100,000 100,000 10,000 10,000 21,000 21,000
Removal of obstruction at upstream
02420-2 |toe LS 1 35,880 35,880 150,000 150,000 25,000 25,000 40,000 40,000
02482-1 |Dredging cy 425 45 19,061 100 42,500 50 21,250 63 26,775
02482-2 |Underwater Survey LS 1 23,920 23,920 35,000 35,000 15,000 15,000 7,700 7,700
02505-1 |Boat ramp access road & parking LS 1 89,700 89,700 150,000 150,000 85,000 85,000 179,000 179,000
02510-1 |Asphalt Concrete Paving LS 1 5,980 5,980 35,000 35,000 15,000 15,000 10,000 10,000
02518-1 |Concrete Pavers LS 1 114,457 114,457 150,000 150,000 125,000 125,000 102,000 102,000
02610-1 |Concrete Pipe LS 1 2,033 2,033 15,000 15,000 4,400 4,400 2,300 2,300
02650-1 |Outlet Pipe Grouting LS 1 161,460 161,460 120,000 120,000 140,000 140,000 68,000 68,000
02650-2 |Tower Demolition LS 1 107,640 107,640 120,000 120,000 100,000 100,000 126,000 126,000
02661-1 |Existing Spillway Modifications LS 1 833,612 833,612 1,540,000 1,540,000 2,210,000 2,210,000 2,029,500 2,029,500
02661-2 [Spillway crest grout holes add. Work E.A 12 670 8,045 4,000 48,000 3,000 36,000 1,950 23,400
02662-1 |Downstream slope paving LS 1 101,899 101,899 30,000 30,000 95,000 95,000 147,000 147,000
02664-1 |Parapet wall st.1+81-st.2+31 LS 1 17,342 17,342 50,000 50,000 25,000 25,000 49,000 49,000
Parapet wall st.2+31-
02664-2 |st.11+72.19&st.13+75.21-st.15+10.5 LS 1 181,792 181,792 500,000 500,000 108,500 108,500 163,000 163,000
Parapet wall st.11+72.19-
St12+22.19& st.13+25.21-
02664-3 |sr.13+75.21 LS 1 15,548 15,548 50,000 50,000 18,000 18,000 27,000 27,000
02664-4 |Parapet wall st.15+10.5- st.20+50 LS 1 84,916 84,916 50,000 50,000 90,000 90,000 93,000 93,000
02765-1 |abandoment of existing obs, wells Ea. 4 1,063 4,250 5,000 20,000 650 2,600 500 2,000
02831-1 |Permanent fencing and gates LS 1 9,927 9,927 20,000 20,000 5,100 5,100 15,000 15,000
02851-1 |Guard Rail LF 720 23 16,560 40 28,800 25 18,000 25 18,000
02851-2 |Terminal end sections Ea. 2 162 324 1,500 3,000 375 750 150 300
02936-1 |Grass Seeding LS 1 17,581 17,581 12,000 12,000 15,000 15,000 25,000 25,000
Training walls,parapet walls&spily
03732-1 |CrRepair 2450 60 146,510 40 98,000 65 159,250 70 171,500
03732-2 |Spillway chute slab &slope paving SF 14500 35 500,250 40 580,000 33 478,500 50 725,000
03732-3 |Joint Repair LF 700 25 17,710 20 14,000 37 25,900 20 14,000
03732-4 |C&J rp.(tr wall,sp,cr.&ch.slab) LF 1420 23 32,660 40 56,800 8 10,650 24 34,080
03732-5 |C&Jrp.(parapet wall & slop paving) LF 1600 24 38,640 55 88,000 8 12,000 31 49,600
11201-1 |Low-Level Outlet intake structure LS 1 318,136 318,136 700,000 700,000 700,000 700,000 502,100 502,100
11201-2 |Low-level outlet poping LS 1 2,148,375 2,148,375 1,200,000 1,200,000 1,860,000 1,860,000 1,549,000 1,549,000
11201-3 |Low-level outlet outfall structure LS 1 25,116 25,116 200,000 200,000 60,000 60,000 100,000 100,000
13440-1 |Permanent Observation Wells EA 4 1,784 7,135 10,000 40,000 2,000 8,000 4,000 16,000
6,980,621 9,689,100 9,949,200 10,427,155
NOTES: Engineer's Estimate is dated 01-05-06

Engineer's unit prices multiplied by 1.15 to include contingency identified as individual line item in Engineer's Estimate
Engineer's unit prices shown without cents to allow for ease of comparison
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